



Medical Supply Program Office (MSPO)

MSPV-NG Bridge Update

Nate Turnipseed, Acting Director MSPO

March 26, 2020

MSPV Program Overview

Medical/Surgical Prime Vendor (MSPV) is a national program that provides an efficient and cost effective method for ordering and distributing medical, surgical, dental, and select prosthetic and lab supplies across VHA facilities by:

Involving Clinicians in the Acquisition Process

Leveraging best practices and clinician involvement throughout the acquisition lifecycle to align with VHA's integrated supply chain transformation initiative

Supporting Clinicians in Delivering Care

Providing VHA facilities with just-in-time delivery of medical/surgical supplies, enabling clinicians to provide the highest quality Veteran care and services

Improving Visibility Into Operations

Providing visibility into enterprise-level spend and usage data, increasing reporting accountability and transparency in VHA purchasing processes

Increasing VA's Purchasing Power

Reducing reliance on more expensive procurement methods

Each iteration of the MSPV program builds on lessons learned to provide the best possible Veteran care.

MSPV Legacy
(2016 and prior)



MSPV-NG
(2016 - 2020)



MSPV-NG Bridge
(2020)



MSPV 2.0
(TBD)

MSPV-NG Bridge Transition Overview

As of: 3/24/2020

MSPV-NG Bridge will ensure continuity of services between expiration of current MSPV-NG Prime Vendor (PV) contracts and full MSPV 2.0 implementation, given no additional protests.

Key MSPV-NG Bridge Facts

- MSPV-NG contract expires 3/31/2020
- The MSPV-NG Bridge will be in place from 3/2020 until a date not to exceed 3/2021
- Facilities will be allowed to order from ECAT and GPC when items are not available via MSPV-NG Bridge Formulary



MSPV-NG Bridge Updates

As of: 3/24/2020



Distribution Contracts

- ❑ **MSPV-NG Bridge Prime Vendor (PV) contracts were awarded 3/13/2020**
 - Current PV service areas will not change with the transition to MSPV-NG Bridge contracts
- ❑ The MSPV-NG Bridge transition is on track to be successfully implemented by 4/1/2020




Supply Agreements

- ❑ Fair and reasonable determinations were conducted on pricing review for over 15,700+ items
 - Of those, less than 7% were identified as discontinued or not having fair and reasonable pricing
- ❑ **More than 20,000 items will be on the Bridge Formulary, very similar to the MSPV-NG Formulary**

Overall MSPV Program Timeline

As of: 3/24/2020

The abbreviated timeline below shows the schedule for MSPV-NG Bridge, and MSPV 2.0.



MSPV-NG Bridge Facility Readiness Checklist and Dashboard Timeline


As of: 3/13/2020

MSPO launched MSPV-NG Bridge Facility Readiness Checklist and Dashboard (FRC&D) to support the transition to MSPV-NG Bridge contracts at the facility level on 2/28/2020.

Facility Readiness Checklist

MSPV-NG Phase Out & MSPV-NG Bridge Phase In Activities			
Unless otherwise indicated in the Activity Description, all activities are expected to be completed by March 30, 2020			
#	Transition Stage	Activity Description	Completion/Status Resources
Undelivered Delivery Orders Order Reconciliation			
1	MSPV-NG Phase Out	Review Reconciliation Report from Prime Vendor, compare to UDO report in ECCOP and local records.	# UDOs
2	MSPV-NG Phase Out	Establish recurring meetings with Fiscal and Prime Vendor to resolve UDOs and use any PV credits.	
3	MSPV-NG Phase Out	Work with Fiscal and Prime Vendor representatives to resolve all UDOs on MSPV-NG or cancel if unable to convert to March 30, 2020 .	# UDOs Closed

Facility Readiness Dashboard



MSPV-NG Bridge Facility Readiness Checklist and Dashboard Timeline

Transition message with overview and FAQs

January 24

Discuss tracker on weekly CSCOs call

January 29

Email to facility CSCOs on tracker and transition

January 30

Weekly bridge communications
Wednesdays Feb 19 - April 29

- FRC&D updates
- Webinar Trainings
- Communications



Checklist and Dashboard Development
Jan 2020

Training #2
February 26

Training #1
February 20

FRC&D Go Live
February 28

FCSCO weekly data submission
Fridays March 6 – May 1

MSPV-NG Bridge Formulary

As of: 3/24/2020



The MSPV-NG Bridge DRAFT Formulary* is available for facilities to review as of 3/13/2020



The MSPV-NG Bridge DRAFT Formulary list is updated weekly when new information is made available



Facilities have provided feedback regarding the content and data fields present in the MSPV-NG Bridge Formulary